CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 83-7
CLTY AND COUNTY OF SAN FRANCISCO
AMENDING ORDER NO. 83-1, A CEASE AND DESIST ORDER

The California Regional Water Quality Control Board, San Francisco Bay
Region, finds that:
1. On January 19, 1983, this Board adopted Order No. 83-1, ordering the

City and County of San Francisco to cease and desist from discharging waste

from the Southeast Plant and from the Southeast and Northpoint wet weather

diversion structures conlbrary Lo requirements of Order Nos. 74-163 and

79-67,

Z. The City has submitted time schedules as required by that Order, for
construction of the Southeast Bayside Project.

3. - This action is an order to enforce waste discharge requirements, previously
adopted by the Board, this action is therefore categorically exempt from the
provisions of the California Environmental Quality Act (CEQA) pursuant to
Section 15121 of the Resources Agency Guidelines,

IT IS HEREBY ORDERED THAT:

A, Ttem B.4.a. page 4 of Order No. 83~1 is amended fo read:

"4. Southeast Bayside Project (wet weather diversion structures
No. 36 thru 43)

a. Storage/Transport facilities

Task Completion date

(1} Complete public hear-
ings and certify EIR November 10, 1983

(2) Southeast sewer modi-
fications and Hunters

Point

Task Completion date
(a) Start design May 1, 1983

(b} Complete design January 1, 1984

(¢} Advertise for bids April 1, 1984



(d) Award contract July 1, 1984

(e) Complete con=~
struction December 1, 1986

(3} Griffith pump station and force main, Yosemite outfall, Fitch
outfall and reservoir

Task Completion date
(a) Start design July 1, 1983
(b) Complete design January 1, 1985
(¢) Advertise for bids April 1, 1985
(d) Award contract July 1, 1985
(e} Complete construction January 1, 1988"
Task Completion date

(4) Submit detailed time
schedule for Sunnydale
outfall consolidation October 1, 1983"

B. Provision H. is added to Order No. 83-1 to read:

"H. The Executive Officer is instructed to bring this item back to
the Board if there are changes in the availability of
constrution grant funds that warrant an acceleration of time
schedules for the Southeast Bayside Project.”

I, Fred H. Dierker, Executive Officer do hereby certify the foregoing is a
full, true and correct copy of an Order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region, on March 16, 1983,

FRED H. DIERKER
Fxecutive Officer



